## **RE: DFE Foundation Prototype**

Tuesday, May 13, 2014 9:44 AM

Subject	RE: DFE Foundation Prototype
From	Gentil Marc, (Marc.Gentil@bmwfs.com)
То	Gentil Marc, (Marc.Gentil@bmwfs.com)
Sent	Tues day, May 13, 2014 9:43 AM
Attachments	
	DFE Work Breakdown

From: Gentil Marc, (Marc.Gentil@bmwfs.com) Sent: Tuesday, May 13, 2014 9:36 AM

To: Bledsoe John, (John.Bledsoe@bmwfs.com); Singh Rajat, (Rajat.Singh@bmwfs.com); Beckham Kyle,

(Kyle.Beckham@bmwfs.com)

Subject: RE: DFE Foundation Prototype

All,

I've taken John's low-level design & used it as a base for a WBS (work breakdown structure) doc (attached). I put what I've already completed & the approximate time it took me to complete the tasks. I started on the User Admin tab & added a Views tab to the end. Maybe we can use this as a task list for ourselves & an estimate provider to Pat?

Thanks, Marc